

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~XXXXXX~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER	
921A				63B14	
4. AFFTC PROJECT DIRECTIVE NR		5. ARDC PRIORITY		6. REPORTING PERIOD	
63-83		01		March 1964	
7. TITLE AND OBJECTIVE					
D. E. S. TESTS					
(Purpose is classified)					
8. SCHEDULE					
CURRENT FY <u>64</u> FY <u>65</u> FY <u>66</u> QTRS FY <u>67</u> QTRS					
J A S O N D J F M A M J J A S O N D J F M A M J 1st 2d 3d 4th 1st 2d 3d 4th					
CURRENT SCHEDULE					
U N K N O W N					
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED	
10/90		10/50		70/50	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED	
5/50		5/0		100/50	
20. REMARKS					

LIC 9341

Tests completed: 4

Tests documented: 7

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test Photo
 F-106B - 6 T-38 - 3
 F-104 - 20
 F-106B- 2

Test Photo
 F-106B - 3 F-106B - 2
 F-106D - 6
 T-38 - 7
 T-33 - 4

This project is classified.

On file USAF release instructions apply.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 March 1964	FTNEM/266	David P. Schmarje Lt. David P. Schmarje

Approved For Release 2002/10/21 : CIA-RDP75B00285R000400020024-0

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER	
ESP 921A				64B02	
4. AFFTC PROJECT DIRECTIVE NR		5. ARDC PRIORITY		6. REPORTING PERIOD	
64-26		75A		March 1964	
7. TITLE AND OBJECTIVE					
SUPPORT ASD C-130/XM551 DROP TESTS					
To determine the capability of C-130B and C-130E aircraft to air drop the XM551 (AR/AAV) vehicle and to evaluate the rigging components and rigging method proposed by the Army.					
8. SCHEDULE					
CURRENT FY 64					
FY 65					
FY 66 QTRS					
FY 67 QTRS					
J A S O N D J F M A M J J A S O N D J F M A M J 1st 2d 3d 4th 1st 2d 3d 4th					
CURRENT SCHEDULE					
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED	
10/100		10/100		70/100	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED	
5/100		5/80		100/99	

20. REMARKS

LIC 9344 WSC 3

Tests completed: 5

Tests documented: 6.

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test Photo

C-130B - 5 T-28 - 3

T-33 - 3

Test Photo

C-130B - 1 T-33 - 0

A report is being written.

21. DATE

31 March 1964

22. OFFICE SYMBOL AND TELEPHONE EXT

ETNEA/262

23. SIGNATURE OF PROJECT OFFICER


 Captain R. P. Hastings

ITEM 8 Entries will be taken from codes listed on the reverse side of this form, page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10% sheet will be used. Identify particular report and mark proper security classifications.

7. TITLE AND OBJECTIVE	EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)
To determine the opening reliability of a multi-stage parachute assembly to be used by parachutists from high altitudes.	

20. REMARKS

LIC 9121 WSC 3

Tests completed: 225 Tests documented: 227

Aircraft hours flown to date: Documented aircraft hours remaining:

Test	Photo	Test	Photo
C-130 - 56.1	T-28 - 23.4	C-130 - 13.0	
B-66 - 36.0	T-33 - 61.0		
	B-57 - 6.0		
	F-104- 1.5		
	F-100- 18.0		
	H-21 - 19.0		
	T-38 - 4.0		

No tests. This project is being held in abeyance by the AFSC Project Officer.

AFFTC **FORM**
APR 60

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 6 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																													
921A				64B07																													
4. AFFTC PROJECT DIRECTIVE NR		5. ARDC PRIORITY		6. REPORTING PERIOD																													
64-51		75		March 1964																													
7. TITLE AND OBJECTIVE																																	
38-FT. D ₀ RINGSLOT EXTRACTION PARACHUTE TEST																																	
To determine the characteristics of a 38-ft. D ₀ RS parachute extraction system for extracting heavy cargo.																																	
8. SCHEDULE		CURRENT FY <u>64</u>																FY <u>65</u>				FY <u>66</u> QTRS				FY <u>67</u> QTRS							
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE										D	5	5	5	5	5	5	5	5	5	5	5	5	3	4	20	20	20	20	20	20	20	20	
NEW SCHEDULE																																	
CHG CODE																																	
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED															
10/25		5/10				75/0				5/0				5/0				100/3															

20. REMARKS

LIC 9349

Awaiting the modified test item from SEG/SEMEP.

21. DATE

31 March 1964

22. OFFICE SYMBOL AND TELEPHONE EXT

FTNEA/262

23. SIGNATURE OF PROJECT OFFICER

H. J. Hunter